

PHOTO INDEX



Photo showing ceiling grid being installed on the 1st floor.



Photo showing ceiling grid in place on the 1st floor.



Photo showing technician installing telecom wiring in the clerk's office.



Photo showing basement walls being sanded for prime coat application.



Photo showing painter applying the prime coat.



Photo showing mason sealing joints in the rigid insulation.



Photo showing mason installing the brick veneer.



Photo showing framing in place on the north side of the addition at the sloped roof.



Photo showing sheathing in place.



Photo showing electrician working on the distribution panel in the electrical room.

Copies to: **Richard Montuori, Town of Tewksbury**
Ed Johnson, Town of Tewksbury
Steve Sadwick, Town of Tewksbury
Wayne Lawson, CBI

Jenne dos Santos, CBI
Kaffee Kang, Kang Architects
Jennifer Pincus, Kang Architects
Bob Harukewicz, GVW Inc.