

PHOTO INDEX



Photo showing trench being backfilled and compacted.



Photo showing electrician installing fire alarm wiring for the FACP.



Photo showing fin tube radiator being installed in a lobby of the stairwell in the addition.



Photo showing technician working on the radiators.



Photo showing work crew setting up toiler partitions in 1st floor bathroom.



Photo showing toiler partitions being installed.



Photo showing carpenter working in the elevator mechanical room.



Photo showing roofer working on the canopy roof.



Photo showing the handhold that was installed.



Photo showing carpenter installing insulation in the addition.

Copies to: **Richard Montuori, Town of Tewksbury**
Ed Johnson, Town of Tewksbury
Steve Sadwick, Town of Tewksbury
Wayne Lawson, CBI

Jenne dos Santos, CBI
Kaffee Kang, Kang Architects
Jennifer Pincus, Kang Architects
Bob Harukewicz, GVW Inc.